

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Irrigation and CAD Department – Medium Irrigation – Revised Estimates for Package No.23 – Performance of 3rd Party Quality Control/Assurance of all civil works of Medium Irrigation Schemes and Lift Irrigation Schemes of ISLMC circle, Tuni (9 Packages) taken up under EPC Turn key System – Administrative approval – Orders – Issued.

IRRIGATION & CAD (PW M&MI C.A.II) DEPARTMENT

G.O.Ms.No. 62

Dated:18.09.2012.

Read the following:-

1. G.O.Rt.No.1154, I&CAD (Med.I) Dept., Dated:27.09.2010
2. From the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram Lr.No.CE/ISPP/DCE/OT.5/AEE/3rd Party Q.C/652/ Vol.10, Dt:05.05.2011
3. Govt.Memo.No.12117/M&MI C.A.II/2011, Dated:2.11.2011
4. From the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram Lr.No.ENC/ISPP/DCE/OT.5/AEE/3rd Party Q.C./652/ Vol.10/2nd RE, Dt:26.06.2012.

ORDER:

In the G.O. 1st read above administrative sanction was accorded for an amount of Rs.462.156 Lakhs for sanction of RE for Package No.23 performance of 3rd Party Q.C./Q.A. of all civil works of Medium Irrigation Schemes, 2nd lift Irrigation Schemes of ISLMC, Tuni taken up under EPC turn key system.

2. In the letters 2nd and 4th read above the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram has furnished the 2nd revised Estimates for the subject work for Rs.500.601 Lakhs. The amount of 2nd revised estimate at estimate rates upto 18.6.2008 and considering the enhanced rates for salaries and hire charges of vehicles as per the State Level Standing Committee minutes dt:25.7.2008 from 19.6.2008 to 30.6.2011 works out to Rs.667.80 lakhs against the original sanctioned estimate amount of Rs.275.00 lakhs i.e., 142.84% excess. The amount of 2nd revised estimate duly considering the actual expenditure upto 30.6.2010 and probable expenditure during extended period i.e., 1.7.2010 to 30.6.2011 works out to Rs.500.601 lakhs against the original sanctioned estimate amount of Rs.275.00 lakhs i.e., 82.04% excess. The excess amount will be incorporated in the overall revised project estimate. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram has requested to accord administrative approval for Rs.500.601 Lakhs for sanction of 2nd Revised Estimate of 3rd party Q.C. operations of Package No.23.

3. In view of above Government after careful examination hereby accord administrative sanction for Rs.500.601 Lakhs (Rupees Five Crores Sixty Thousand and one hundred only) for the 2nd Revised Estimate for package No.23 performance of 3rd Party Quality Control / Assurance of all civil works of Medium Irrigation schemes and Lift Irrigation Schemes of ISLMC Circle i.e., Venkatanagaram LI Scheme including canal system and CM & CD works, Pushkara Lift Irrigation scheme 1st and 2nd Pump Houses and 2nd stage pump house including Main canal system and CM & CD works, Musurumilli Reservoir Scheme including canal system and CM & CD works, Bhupathipalem Reservoir Scheme including canal system and CM & CD works (9 packages) taken up under EPC turn key system.

4. The expenditure sanctioned at para (3) above shall be debited to the Head of Account as follows:-

- 1) Head of Account DA 4701 - 01 – MH 157 Polavaram Lift Irrigation Scheme.
 - (i) GH (11) Normal State Plan SH (26) D & A.
 - (ii) GH (11) Normal State Plan SH (27) C & D
 - (iii) GH (11) Normal State Plan SH (51) TSP
 - (iv) GH (11) Normal State Plan SH (50) SCP

- (v) GH (21) A.I.B.P., SH (26) D & A
- (vi) GH (21) A.I.B.P., SH (27) C & D
- (vii) GH (21) A.I.B.P., SH (51) TSP
- (viii) GH (21) A.I.B.P., SH (50) SCP

530 Major works – 531 (OE) – 532 Lands – 533 Buildings – 270/274 HTCC.

2) Head of Account DA 4701 – 01 – MH 161 Venkatanagaram Pumping Scheme.

- (i) GH (11) Normal State Plan SH (26) D & A.
- (ii) GH (11) Normal State Plan SH (27) C & D
- (iii) GH (11) Normal State Plan SH (51) TSP
- (iv) GH (11) Normal State Plan SH (50) SCP

530 Major works – 531 (OE) – 532 Lands – 533 Buildings

3) Head of Account DA 4701 – 01 – MH 240 Musurumilli Reservoir Project.

- (i) GH (11) Normal State Plan SH (26) D & A.
- (ii) GH (11) Normal State Plan SH (27) C & D
- (iii) GH (11) Normal State Plan SH (51) TSP
- (iv) GH (11) Normal State Plan SH (50) SCP
- (v) GH (21) A.I.B.P., SH (26) D & A
- (vi) GH (21) A.I.B.P., SH (27) C & D
- (vii) GH (21) A.I.B.P., SH (50) SCP
- (viii) GH (21) A.I.B.P., SH (51) TSP

530 Major works – 531 (OE) – 532 Lands – 533 Buildings

4) Head of Account DA 4701 – 01 – MH 212 Bhupathipalem Reservoir Project.

- (i) GH (07) Normal State Plan SH (26) D & A.
- (ii) GH (07) Normal State Plan SH (27) C & D
- (iii) GH (07) Normal State Plan SH (51) TSP
- (iv) GH (07) Normal State Plan SH (50) SCP
- (v) GH (07) Normal State Plan SH (49) R & R
- (vi) GH (21) A.I.B.P., SH (26) D & A
- (vii) GH (21) A.I.B.P., SH (27) C & D
- (viii) GH (21) A.I.B.P., SH (51) TSP
- (ix) GH (21) A.I.B.P., SH (49) R & R

530 Major works – 531 (OE) – 532 Lands – 533 Buildings

5. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram shall take necessary action accordingly.

6. This order issues with the concurrence of Fin (Expr.PW) Dept., vide their U.O.No.15659/443/A1/Expr.Pw/11, Dt:27.06.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram

Copy to

The Accountant General, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Dowlaiswaram

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary, I&CAD Dept., (Projects)

The Finance (Expr.PW) Department.

//FORWARDED::BY ORDER//

SECTION OFFICER.